



# GUAM PRESERVATION TRUST

INANGOKKON INADAHI GUA'HAN

P.O. Box 3036, Hagåtña, Guam 96932 \* Tel: 671-472-9439/40 \* Fax: 671-477-2047

**GUAM PRESERVATION TRUST  
REGULAR BOARD OF DIRECTORS MEETING  
WEDNESDAY, JANUARY 13, 2021  
3:00 P.M., GPT CONFERENCE ROOM**

**A G E N D A**

- |        |  |
|--------|--|
|        | <b>1.0. CALL TO ORDER / ROLL CALL</b>  |
|        | <b>2.0. ELECTION OF BOARD OFFICERS</b>   |
| Action | 2.1. Vice-Chair  |
| Action | 2.2. Treasurer   |
| Action | 2.3. Secretary   |
|        | <b>3.0. APPROVAL OF MINUTES (November 11, 2020 Meeting)</b>  |
|        | <b>4.0. OLD BUSINESS</b>   |
| Info   | 4.1. Correspondence to the U.S. Army Corps of Engineers; Safety Zone extending over the Pacific Ocean adjacent to Mason Live-Fire Training Range Complex |
| Info   | 4.2. Programmatic Agreement for MITT   |
| Info   | 4.3. GPT Planning Committee Report   |
| Info   | 4.4. Board Orientation   |
|        | <b>5.0. NEW BUSINESS</b>   |
| Info   | 5.1. "Accountability and Transparency in Citizen-Centric Reporting" Award  |
| Action | 5.2. 5 <sup>th</sup> Annual Marianas History Conference  |
|        | <b>6.0. COMMITTEE REPORTS</b>  |
|        | 6.1. Budget & Finance Report   |
|        | Refer to Report  |
| Info   | 6.1.a. YTD Balance   |
| Info   | 6.1.b. FY 2020 Audit   |
|        | 6.2. Architecture Committee Report   |
| Info   | Refer to Report  |
|        | 6.3. Grants Committee Report   |
| Info   | Refer to Report  |
|        | 6.4. Archaeology Committee Report  |
| Info   | Refer to Report  |
|        | <b>7.0. OPEN DISCUSSION/ANNOUNCEMENTS</b>  |
| Action | <b>8.0. ADJOURNMENT</b>  |



# GUAM PRESERVATION TRUST

INANGOKKON INADAHU GUAHAN

P.O. Box 3036 • Agana, Guam 96932  
Tel: (671) 472-9439/40 • Fax: (671) 477-2047

**GUAM PRESERVATION TRUST**  
**REGULAR BOARD OF DIRECTORS MEETING**  
**WEDNESDAY, NOVEMBER 11, 2020**  
**3:00 P.M.**  
**MINUTES**

**Present by Virtual Attendance:**

**Michael Makio, Architecture - P**

**Dave Lotz, Planning - P**

**Rebecca Duenas, CHamoru Culture – P**

**Eric Forbes, History - P**

**Edwin Reyes, Planning - A**

**Vince Leon Guerrero, History - A**

**Also Present by Virtual Attendance:**

**Joe Quinata, GPT Chief Program Officer**

**Attorney Vanessa Williams, Legal Counsel**

**Ruby Santos, GPT Staff - ASC**

**Andrew Tenorio, GPT Staff - PO**

**Lawrence Borja, GPT Staff - DO**

**1.0 CALL TO ORDER/ROLL CALL**

The meeting was called to order by Chairman Michael Makio at 3:25 p.m. and roll call was conducted.

**2.0 APPROVAL OF MINUTES (October 14, 2020 Meeting)**

Chairman Makio opened the floor for discussion of the minutes of October 14, 2020 Board meeting.

Dave Lotz noted a correction on Item 6.0.; Open Discussion; Line 4; Change to read, "...clarify or identify prior legal documents that establish Board appointment start dates."

**Motion**

With no further corrections, Dave Lotz motioned to approve the minutes subject to the correction. The motion was seconded by Eric Forbes.

With no further discussion the motion was unanimously approved.

**3.0 OLD BUSINESS**

**3.1. GEDA – Qualifying Certificate Community Contribution Grant-\$6,563.00 Grant Award - Ekungok I Estoria-ta**

**Info**

Joe Quinata reported a \$6563.00 grant was awarded to GPT after applying for the GEDA Qualifying Certificate Community Contribution Grant program. The funds will be used to continue and expand the Ekungok I Estoria-ta project with cultural dance presentation features and the addition of ten (10) historic sites.

**3.2. HUMANITIES GUAHAN**

**Info**

Joe Quinata reported GPT received a grant from Humanities Guahan of \$10,000.00 for the Ekongok I Estoria-ta and was eligible to apply for a second grant as part of the CARES Act grant relief program.

GPT serves as a member of the Kumision Estoria-ta and submitted the grant application to defray cost of the Hinanao-Ta Exhibit commemorating the 500 year journey of the Magellan expedition in 1521.

The grant was approved and GPT was awarded \$7,400.75 for the exhibit.

GPT will be collaborating with the Guam Museum on the exhibit. The exhibit opening is targeted for early March 2021 coinciding with the anticipated arrival of the ship from Spain.

Five contributing scholars are composing the exhibit narratives with a final review by local resource individuals and historians.

#### **4.0 NEW BUSINESS**

Info Chairman Makio reported former Senator Carlotta Leon Guerrero has been appointed by Governor Lou Leon Guerrero to serve as the Acting State Historic Preservation Officer. SHPO Patrick Lujan is currently on military deployment.

The Board had a general discussion on Historic Review Board concerns.

Action Dave Lotz requested a copy of the minutes from the previous Historic Review Board meeting.

#### **5.0 COMMITTEE REPORTS**

##### **5.1. Budget & Finance Committee Report**

###### **Refer to Report**

Joe Quinata reported the current fund balance is \$1,794,865.48 with a total obligated fund of \$1,432,857.99 for Board approved projects and grants.

The remaining balance of \$362,007.49 is reserved for projects and grants.

A release of \$80,000.00 is expected from the Dept. of Administration from the collection of permit fees.

Action Staff will update the project amounts for the San Nicolas and George Flores House listed in queue.

##### **5.2. Architecture Committee Report**

###### **Refer to Report**

Joe Quinata reported the Rosario House amendment is currently in process for final signatures.

No further discussion.

##### **5.3. Grants Committee Report**

###### **Refer to Report**

Joe Quinata reported the Guampedia grant is in process for signature.

Chairman Makio recommended the Grants Committee revisit the grant periods and thresholds.

Joe Quinata reported GPT has maintained the current grant cycles but has not reset the budget for grants and programs for the upcoming fiscal year.

## **GUAM PRESERVATION TRUST**

**INANGOKKON INADAHI GUA'HAN**

Action Chairman Makio requested the Grants Committee to convene to establish the grant cycles and thresholds for the fiscal year.

The Board discussed the FQ Sanchez facility as a viable project to apply for funding through the Economic Development Authority program.

GPT staff forwarded the narrative and will be reviewed by Edwin Reyes.

The A&E plans have been completed by RIM Architects and the project is shovel ready.

Chairman Makio noted the PEALS Board certification requires that drawings must be certified within the same calendar year as the permit application.

Compliance to current updates in building code regulations may trigger changes to the completed A&E design.

#### **5.4. Archaeology Committee Report**

##### **Refer to Report**

Joe Quinata reported programs have been delayed due to the current pandemic orders. A potential instructor may be arriving in December to do studies on the El Camino Real and conduct the archaeological workshop.

Joe Quinata reported Cacilie Craft is working on obtaining approval from the Joint Region Marianas to make a presentation to the Board on the Mågua site.

#### **6.0 OPEN DISCUSSION**

Edwin Reyes announced he will be assisting the Commission CHamoru in the Place Name Commission authorized by Public Law 33-236 to create a place name map utilizing the Guam comprehensive development plan district map produced in 1979.

The project may offer other cultural value by including different cultural outreach components.

An update of the project will be shared with the Board as the project gets underway. The Board suggested the use of official historic maps, land, and court documents as excellent sources of land names.

Dave Lotz announced the Community Planning virtual meeting is scheduled for Tuesday, November 17<sup>th</sup> at 10 a.m. The agenda will be finalized and provided to the Board. Information on the vast amount of latte sites on Naval Magazine will be forthcoming.

Chairman Makio reported a press release will be issued officially announcing Joe Quinata as the Chairman of the Advisory Council and as a newly elected Board Trustee for the National Trust for Historic Preservation.

Joe Quinata was congratulated by the Board.

Joe Quinata reported a copy of the Programmatic Agreement will be forwarded for Board's review and comments immediately upon receipt.

## **GUAM PRESERVATION TRUST**

**INANGOKKON INADAHI GUA'HAN**

The Board discussed concerns of the preservation of landscape, seascape, and the safety zones on the northwestern coast of the island.

Recommendation was made to draft a letter to include concerns of the fishing areas considered as traditional cultural properties, and the rights of the indigenous peoples to the offshore waters.

**Motion**

Dave Lotz motioned for the Chief Program Officer to draft comments to the Army Corp of Engineers relative to the proposed safety zone up at Litekyan and that it will be circulated for additional input by the Board prior to be sending out to represent GPT's concerns.

The motion was seconded by Vince Leon Guerrero and unanimously approved.

With no further discussion, the motion was unanimously approved.


**6.0 ADJOURNMENT**

There being no further agenda items, Eric Forbes motioned to adjourn the meeting.

The motion was seconded by Rebecca Duenas.

With no further discussion, the motion was unanimously approved.

The meeting adjourned at 4:32 p.m.

Transcribed by: 

Date: 1/13/2021

Approved by: 

Date: 1/13/2021

**GUAM PRESERVATION TRUST**

**INANGOKKON INADAHI GUA'HAN**

**LOURDES A. LEON GUERRERO**

Governor of Guam  
Hagåtña, Guam

**JOSHUA F. TENORIO**

Secretary of Guam  
Secretary of the Department of Justice



**MELANIE MENDIOLA**

Chief Executive Officer/Administrator  
Aturidád Inadilánton Ikunumihan Guahan

**JOANN G. CAMACHO**

Deputy Administrator  
Aturidád Inadilánton Ikunumihan Guahan

October 30, 2020

Joe Quinata  
Guam Preservation Trust  
P.O. Box 3036  
Hagatna, Guam 96932  
[jqupreservation@guam.net](mailto:jqupreservation@guam.net)

Hafa Adai Mr. Quinata,

Congratulations! I am pleased to inform you that your Non-Profit Organization, **Guam Preservation Trust**, has been awarded a \$6,563.00 grant from the Guam Economic Development Authority QC Community Contribution Grant Program, for your operational and/or administrative expenses.

We welcome any and all acknowledgments to GEDA and Qualifying Certificate Community Contributors, Guam Regional Medical City and TNN, Guam dba Tsubaki Hotel with photos, advertisements and on your website. Attached is the GEDA logo which you're welcome to use in your signage, flyers, etc.

Please provide a brief summary within 12 months after the award date on how this QC Community Contribution Grant Program has helped your Non-Profit Organization.

Awardee agrees to notify GEDA in advance should there be any changes in its Non-Profit Organizational status.

Should you have any questions please contact Claire Cruz, Compliance Division Manager at [ccruz@investguam.com](mailto:ccruz@investguam.com).

Sincerely,



Melanie Mendiola  
CEO/Administrator



# I HINANAO-TA EXHIBITION Proposal

## *I HINANAO-TA 1521 - PÁ'GO* OUR JOURNEY 1521 – PRESENT

### **Guam Exhibition at the Antonio Palomo Guam Museum**

The Guam Preservation Trust and Kumision Estoria-ta proposes to develop an exhibition that represents the perspectives of the CHamoru people of the Mariana Islands as they encountered the expedition of Magellan and Elcano in 1521. The Exhibition Subcommittee will lead a team of young CHamoru writers to portray the rich, vibrant, and respected CHamoru perspectives on the encounter and the subsequent historical changes to Guam, the Marianas, and the Pacific Islands. The Exhibition will also include visual and audio formats as well as period artifacts that will altogether enrich the experience and educate our people and visitors of the Exhibition.

### ***I HINANAO-TA (1521 – Present) EXHIBITION TEAM***

#### **Subcommittee Members**

Subcommittee members will review the writers' drafts as they progress and make recommendations to the fabrication of the exhibits and products associated with the exhibition (booklets, posters, stickers, etc.):

- Joe Quinata, Guam Preservation Trust
- Rita Nauta, Guampedia
- Carlos Madrid, Micronesia Area Research Center UOG
- Don Rubinstein, Micronesia Area Research Center UOG

#### **Exhibition Writers**

Writers will conduct the research and write the narrative of the exhibition.

- Artemia Perez
- Juan San Nicolas
- Lazaro Quinata
- Manny Cruz
- CHamoru Translation Writer (Kumision Fino CHamoru – Annamarie Arceo)

#### **Resource Individuals**

Resource individuals will be meeting with the writers for perspectives and mentorship.

- Laura Souder
- Michael Bevacqua
- Robert Underwood
- Anne Hattori
- Rita Nauta
- Tony "Malia" Ramirez
- Shannon Murphy
- Carlos Madrid
- Adrienne Loerzel
- More to be determined

**I HINANAO-TA EXHIBIT PRODUCTION TIMELINE**

- 1<sup>st</sup> Month: Exhibition Writers Sessions (research/development); Writers’ scheduled sessions with Resource Individuals.
- 1<sup>st</sup> & 2<sup>nd</sup> Months: Writers’ Draft Review;
- 2<sup>nd</sup> Month: Writers Final Draft; Exhibit Layout Draft Review; Period Artifact Review
- 2<sup>nd</sup> Month: Exhibit Fabrication/Construction; Exhibition Product Development (booklets, postcards, etc.)
- 3<sup>rd</sup> Month: Final Review and completion
- 4<sup>th</sup>, 5<sup>th</sup>, 6<sup>th</sup> Months: Exhibition at the Guam Museum

**PROPOSED CONTRIBUTORS**

Guam Museum; Guam Preservation Trust (GPT); Young Men’s League of Guam (YMLG); Guam Visitor’s Bureau; Guam CAHA; GEDA; Humatak Community Foundation (HCF), Guampedia (GP)

**EXHIBITION COST**

BUDGET ITEM	DESCRIPTION	YMLG GPT/HCF GP	Guam Museum	GH Cares Act	COST AMOUNT
1. Research/Writing	Writing Team of Four (4) writers. \$1,000.00 per writer X 4 writers. CHamoru Writer/ Translation 1 X \$1,000			\$5,000.00	\$5,000.00
2. Audio/Visual	Photographers/ Audio Fees (\$3,000 each)		\$6,000.00		\$6,000.00
3. Layout/Graphics	Layout/Graphic Artists (40 hours x \$125)		\$5,000.00		\$5,000.00
4. Exhibit Construction	Fabrication/Printing (10 panels x \$2,000 )		\$17,599.25	\$2,400.75	\$20,000.00
5. Exhibition Products (printing)	Booklet, Postcards, Posters, etc.	\$5,000.00	\$5,000.00		\$10,000.00
<b>TOTAL COST</b>		\$5,000.00	\$33,599.25	7,400.75	<b>\$46,000.00</b>



**GUAM PRESERVATION TRUST ACCOUNTING SUMMARY**

For Period Ending: October 31, 2020

<b>ADMIN &amp; OPERATIONS</b>	<b>BOARD APPROVED</b>	<b>YTD EXPENSE</b>	<b>BALANCE</b>
	\$ 611,455.62	\$ 38,543.80	\$ 572,911.82
<b>BOARD FUNDED INITIATIVES</b>			
Taleyfak Bridge Signage	\$ 13,000.00	\$ 4,761.00	\$ 8,239.00
Capital Campaign	\$ 20,000.00	\$ 266.25	\$ 19,733.75
Architectural Book for Guam	\$ 49,500.00	\$ 49,500.00	\$ -
Printing	\$ 6,973.00	\$ 6,973.00	\$ -
Launch	\$ 700.00	\$ 375.28	\$ 324.72
Teaching with Historic Places	\$ 14,400.00	\$ 6,302.50	\$ 8,097.50
Latte Quarrying Project	\$ 6,200.00	\$ 2,591.85	\$ 3,608.15
Humatak Revitalization Plan	\$ 50,000.00	\$ 50,000.00	\$ -
Printing	\$ 3,100.00	\$ 3,100.00	\$ -
Archbishop Flores Hse Purchase	\$ 250,000.00	\$ -	\$ 250,000.00
Fencing & Cleanup	\$ 10,000.00	\$ 6,493.30	\$ 3,506.70
Latte in the Marianas	\$ 5,428.00	\$ -	\$ 5,428.00
Preservation of People & Culture	\$ 10,000.00	\$ -	\$ 10,000.00
Ekungok I Estoriata GPT Matching fund			
World Heritage Training	\$ 500.00	\$ 189.60	\$ 310.40
Section 106 Essentials Training	\$ 7,000.00	\$ -	\$ 7,000.00
Board Orientation	\$ 800.00		\$ 800.00
Cliff Condominium Renovation	\$ 9,000.00		\$ 9,000.00
Archaeology Workshop-Atantano	\$ 2,500.00		\$ 2,500.00
<b>SUBTOTAL</b>	<b>\$ 459,101.00</b>	<b>\$ 130,552.78</b>	<b>\$ 328,548.22</b>

<b>ETHNOGRAPHY &amp; ORAL HISTORY</b>			
<b>SUBTOTAL</b>	\$ -	\$ -	\$ -

<b>REPAIR, REHABILITATION, RESTORATION AND RENOVATION</b>			
Guam Legislature	\$ 2,759,277.75	\$ 2,758,678.37	\$ 24,700.00
CO1 (GPT 24,100.62; Leg 44758.28)	\$ 24,100.62		
CO2, CO3, CO4 No Cost to GPT			

<b>Repair, Rehab, Restore (Continued)</b>			
4 Inalahan Homes-Const Mgt	\$ 128,960.00	\$ 96,824.00	\$ -
Adjust to delete Meno House	\$ (32,136.00)		
Antonia Chargualaf House	\$ 393,350.00	\$ 393,350.00	\$ -
Rosario House - A&E	\$ 96,488.47	\$ 28,946.54	\$ 67,541.93
Amendment - Archaeo Monitoring	\$ 2,200.00	\$ 1,872.00	\$ 328.00
Amendment 10/14/20 motion	\$ 38,137.50	\$ -	\$ 38,137.50
San Nicolas House - A&E	\$ 83,217.21	\$ 24,965.16	\$ 58,252.05
George Flores A&E	\$93,935.70	\$ -	\$ 93,935.70
<b>SUBTOTAL</b>	<b>\$ 3,587,531.25</b>	<b>\$ 3,304,636.07</b>	<b>\$ 282,895.18</b>

<b>ARCHAEOLOGY RESEARCH</b>			
Guam Rock Art Study	\$ 12,000.00	\$ 9,600.00	\$ 2,400.00
Spanish Shipwrecks in Guam	\$ 16,098.16	\$ 6,438.46	\$ 9,659.70
<b>SUBTOTAL</b>	<b>\$ 28,098.16</b>	<b>\$ 16,038.46</b>	<b>\$ 12,059.70</b>

<b>PUBLIC INTERPRETATION AND PRESENTATION</b>			
Learning Chamoru Preserving Values	\$ 9,950.00	\$ 7,960.00	\$ 1,990.00
Kantan Hereru-A Blacksmith's Film	\$ 7,660.00	\$ 6,128.00	\$ 1,532.00
Modern Guam Rises from Destruction of War 1945-1970	\$ 37,692.00	\$ -	\$ 37,692.00
<b>SUBTOTAL</b>	<b>\$ 55,302.00</b>	<b>\$ 14,088.00</b>	<b>\$ 41,214.00</b>

<b>ARCHIVAL RESEARCH</b>			
<b>SUBTOTAL</b>	\$ -	\$ -	\$ -

<b>ARCHITECTURAL RESEARCH</b>			
FQ Sanchez A & E	\$ 208,054.00	\$ 207,554.00	\$ 500.00
Amendment 1	\$ 35,608.00	\$ 35,608.00	\$ -
Guam Courthouse Restoration	\$ 50,000.00	\$ -	\$ 50,000.00
<b>SUBTOTAL</b>	<b>\$ 293,662.00</b>	<b>\$ 243,162.00</b>	<b>\$ 50,500.00</b>

<b>HISTORIC PROPERTY DOCUMENTATION &amp; REGISTER NOMINATION</b>			
<b>SUBTOTAL</b>	\$ -	\$ -	\$ -

<b>GRANTS AWARDED TO GPT*</b>			
*Take Care Heritage/Health Comm	\$ 3,000.00	\$ 1,977.16	\$ 1,022.84
*Org of American Historians	\$ 9,940.00	\$ 1,024.00	\$ 8,916.00
*Pacific Pres Technology - DOI	\$ 94,801.00	\$ 1,500.00	\$ 93,301.00
*Richard & Julia Moe Grant Ekungok I Estoriata	\$ 10,000.00	\$ 6,201.12	\$ 3,798.88
*World Heritage Workshop - DOI	\$63,217.00	\$ 38,026.65	\$ 25,190.35
*NTHP Archaeology Workshop	\$ 2,500.00	\$ -	\$ 2,500.00
Humanities Guahan-Ekungok Estoriata	\$ 10,000.00		\$ 10,000.00
<b>Sub-Total</b>	<b>\$ 193,458.00</b>	<b>\$ 48,728.93</b>	<b>\$ 144,729.07</b>

<b>TOTAL OBLIGATED FUNDS</b>	<b>\$ 5,228,608.03</b>	<b>\$ 3,795,750.04</b>	<b>\$ 1,432,857.99</b>
<b>CURRENT FUND BALANCES</b>			<b>\$ 1,794,865.48</b>
<i>Bank of Guam Checking</i>	\$ 275,441.72	10/31/2020	
<i>Bank of Guam Trust</i>	\$ 28,971.20	9/30/2020	*
<i>Merrill Lynch</i>	\$ 630,584.33	9/30/2020	*
<i>Raymond James</i>	\$ 353,082.03	9/30/2020	*
<i>Fidelity Investments</i>	\$ 506,785.97	10/31/2020	
<i>TD Ameritrade</i>	\$ 0.23	10/31/2020	
<b>TOTAL</b>	<b>\$ 1,794,865.48</b>		

\*Oct statements not received as of this report. Balance is from previous month's statement.

<b>Fund Less Obligated Funds</b>			
<b>Restricted for Grants &amp; Projects</b>			<b>\$ 362,007.49</b>

<b>PROJECTS IN QUEUE</b>			
<i>Meno House</i>	\$ 383,000.00		
<i>FQ Sanchez Rehabilitation</i>	\$ 2,000,000.00		
<i>George Flores House - Rehab</i>	\$ 375,000.00		
<i>Agana Basilica Bell Tower</i>	\$ 150,000.00		
<i>Rosario House - Construction</i>	To be determined		
<i>Archbishop Flores - A&amp;E</i>	To be determined		
<i>Lujan House Repairs</i>	To be determined		
<b>TOTAL</b>			<b>\$ 2,758,000.00</b>



## GUAM PRESERVATION TRUST

### Projects & Program Summary

For Period Ending: October 31, 2020

#### Repair, Restoration or Renovation of Historic Buildings and Structures

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Rosario House, Hagatna - A&E Design (AT)	GPT Board Initiative	01/31/2018	\$96,488.47	<ul style="list-style-type: none"> <li>• Board Approval 1/31/18</li> <li>• Contract Awarded to Provido Tan Jones Architects (2/20/18)</li> <li>• Soils testing at Rosario house done end of June.</li> <li>• Contract extended to include archaeological monitoring of Rosario house</li> <li>• Board on 1/17/2020 had concerns of the Rosario House design relative to the Hagatna water table and requested a redesign</li> <li>• Board approved additional scope of work and fee proposal for Rosario House.</li> <li>• Amendment to contract is currently being reviewed by Legal Counsel.</li> </ul>
Benny San Nicolas House - A&E Design Phase (AT)	GPT Board Initiative	10/14/2020	\$38,137.50	<ul style="list-style-type: none"> <li>• Board Approval 1/31/18</li> <li>• Contract Awarded 2/20/18</li> <li>• 30% Submittal received. Awaiting 60% Submittal.</li> </ul>

				<ul style="list-style-type: none"> <li>• Soils testing to be conducted by end of March.</li> <li>• Final Submittal received and awaiting final approval by Architecture committee.</li> <li>• Board on 1/17/2020 approved completion of the AE Design and move forward to construction phase.</li> </ul>
George Flores House, Inarajan A/E Design Phase	GPT Board Initiative	10/14/2020	\$93,935.70	<ul style="list-style-type: none"> <li>• Board approved A/E Design Fee Proposal from Provido Tan Jones Architects.</li> </ul>
FQ Sanchez A&E (JQ)	GPT Board Initiative	12/18/14 6/4/15	208,054.00 35,608.00	<ul style="list-style-type: none"> <li>• Contract awarded 12/18/14</li> <li>• Amendment 6/4/15</li> <li>• Balance \$500 remaining</li> </ul>
Guam Historic Courthouse Restoration Planning Project Grant (ATJ)	Judiciary of Guam	9/6/19	\$50,000	<ul style="list-style-type: none"> <li>• NOA provided and awaiting orientation meeting to discuss contract.</li> <li>• Orientation/Implementation meeting scheduled 12/17 with courthouse key stakeholders. Report 1 to be received in March 2020.</li> <li>• Report #2 received. Request for extension from December 2020 to December 2021 due to COVID 19. No cost extension approved after receipt of new milestone timeline.</li> <li>• Received Report #3. Project to get back on track January 2021 as Courthouse had to address COVID19 issues and the reopening of court first.</li> <li>• Project ongoing</li> </ul>

## Public Interpretation and Presentation

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Architectural Book for Guam (AT)	GPT Board Initiative	5/15/14 11/2019	\$49,500.00 \$6678 for printing	<ul style="list-style-type: none"> <li>Board Project Agreement 15-07 signed on 2/23/15. 12 reports to be given every two months during the 2 year duration of the project. Report 1 due 4/23/15</li> <li>Project Completed.</li> </ul>
Book Launch (Architectural Book for Guam)	GPT Board Initiative	3/11/2020	\$700.00	<ul style="list-style-type: none"> <li>Book Launch completed 7/11/2020.</li> </ul>
Ekungok I Estoria Project (AT)	GPT Board Initiative	2/22/19	\$10,000 GPT match \$10,000 NTHP Partners Network/Moe Family grant = \$20,000	<ul style="list-style-type: none"> <li>Orientation meeting with Chamoru studies completed.</li> <li>Draft MOU with GDOE and CSSPD created</li> <li>Flyers and website information created</li> <li>Professional Development Phase of Project ongoing and to be completed by end of September. Musical accompaniment phase to begin.</li> <li>Musical accompaniment phase near completion. Teachers given a preview of their songs.</li> <li>Curriculum developed and in final draft stage.</li> <li>Project Launch postponed to October/November 2020 to allow GDOE teachers to open schools first and adjust to the new school year.</li> </ul>

				<ul style="list-style-type: none"> <li>• Musical component completed. Orientation awaiting in October or November. Applying for a grant with Humanities Guahan and GEDA for additional funds to continue project.</li> <li>• Notified that Humanities Guahan approved 10K to continue the project for additional sites.</li> <li>• Received additional \$6563.00 for project from the Guam Economic Development Authority in October.</li> <li>• Project ongoing</li> </ul>
<p><b>Modern Guam Rises from the Destruction of War: 1945-70 (Phase I) Grant</b></p>	<p><b>Guampedia</b></p>	<p><b>2/22/19</b></p>	<p><b>17,151</b></p>	<ul style="list-style-type: none"> <li>• Project Contract drafted and under legal review</li> <li>• Legal contract signed</li> <li>• 1<sup>st</sup> quarter funds disbursed upon submittal of 1<sup>st</sup> quarter interim report on June 30, 2019</li> <li>• 1<sup>st</sup> quarter of activity: project planning and development</li> <li>• 2<sup>nd</sup> quarter interim report submitted Sept. 30, 2019</li> <li>• 2<sup>nd</sup> quarter of activity: personal interviews and research at MARC and RFK libraries at UOG</li> <li>• 2<sup>nd</sup> quarter check disbursed Oct. 18, 2019</li> <li>• 3<sup>rd</sup> quarter interim report submitted Dec. 5, 2019</li> <li>• Request to transfer funds approved on Jan. 6, 2020. Requests: 1) use remaining funds under research for Project Manager (\$3,530) to video production services for oral history interviews, and 2) use travel budget fund to the National Archives (\$558)</li> </ul>



					<ul style="list-style-type: none"> <li>for travel to Saipan to conduct research and interviews about the time period (1945-70) and the impact of the TTP1 on Guam during this time</li> <li>Project final report submitted April 2, 2020.</li> </ul>
Modern Guam Rises from the Destruction of War: 1945-70 (Phase II) Grant	Guampedia	10/14/2020	\$37,692.00	<ul style="list-style-type: none"> <li>Grant agreement being review by Legal Counsel.</li> </ul>	
Kantan Herero- A Blacksmith's Song Film Grant (AT)	Sean Lizama	9/6/19	\$7660	<ul style="list-style-type: none"> <li>Contract signed and post production in progress</li> <li>Report 1 received. Project on schedule; completion set for spring 2020.</li> <li>Report 2 received. Request for no cost extension to September 2020.</li> <li>Report 3 received in June.</li> <li>Request for extension received September 2020. Requested to complete by December 15, 2020 due to limited activities to be done during PCOR1 reinstated in August.</li> <li>Project ongoing</li> </ul>	
Learning Chamoru- Discovering Guam's History Grant (AT)	Dr. Gerhard Schwab	8/9/19	\$9,950	<ul style="list-style-type: none"> <li>Contract signed and awaiting report 1 due Nov 30.</li> <li>Report 1 received. Project on schedule</li> <li>Report 2 Received. Project on schedule.</li> <li>Report 3 Received. Project on schedule for completion in August</li> <li>Awaiting final report.</li> <li>Project ongoing</li> </ul>	
Guam History Day 2020 Grant (JQ)	MARC/UOG Reprogram funds	3/11/2020 7/082020	(\$25,000.00) \$7,000.00	<ul style="list-style-type: none"> <li>National Competition Cancelled. GHD local competition conducted virtually due to COVID pandemic.</li> </ul>	

				<ul style="list-style-type: none"> <li>Reprogrammed funds to provide awards to 1<sup>st</sup> place winners.</li> </ul>
--	--	--	--	---

**Archaeological Research**

<b>PROJECT NAME</b>	<b>APPLICANT</b>	<b>DATE APPROVED</b>	<b>AMOUNT APPROPRIATED</b>	<b>MILESTONES</b>
Archaeology Technician Training (JQ)	GPT Board Initiative	2/2019	\$2,500.00	<ul style="list-style-type: none"> <li>UOG-PIP approved course application, which include course schedule (March 4-22) and program description (Jan. 2019)</li> <li>Class begins March 4, 2019, 5:30-8:00pm at the Lujan House</li> <li>Training postponed until further notice</li> </ul>
Latte Book by Kelly Marsh and Jolie Liston (JQ)	GPT Board Initiative	7/31/18	\$5,428.00	<ul style="list-style-type: none"> <li>Project ongoing</li> <li>Feb 4 – submittal of section 1 (cultural snapshot) text/images to graphic designer</li> <li>Feb 22 – Section 1 draft final graphic/layout complete</li> <li>Pre-publication exhibition and presentation were conducted on Guam, Saipan, Tinian, and Rota. Exhibit will be set-up at the Guam Museum.</li> <li>Copy editing on final review.</li> <li>Next phase is printing/publication.</li> </ul>
Guam Rock Art Study Grant (AT)	Drs. Andrea Jalandoni & Boyd Dixon	8/9/19	\$12,000	<ul style="list-style-type: none"> <li>Awaiting contract signature by grantee to begin project.</li> <li>Contract signed. Fieldwork to begin February 2020. Report 1 due March.</li> </ul>

					<ul style="list-style-type: none"> <li>Report #2 received. Request for project extension due to COVID-19.</li> <li>Report #3 received and request for extension until December 2021 due to COVID as grant applicant is unable to travel to Guam and conditions do not allow for field work to be done.</li> <li>Project ongoing</li> </ul>
Archaeology Training for High School Students (JQ)	NTHP Grant/GPT Matching	7/08/2020	\$5,000.00		<ul style="list-style-type: none"> <li>Project on hold until further notice.</li> </ul>
Spanish Shipwrecks in Guam Grant (JQ)	William Jeffery and David Atienza	7/08/2020	\$16,098.16		<ul style="list-style-type: none"> <li>Project ongoing</li> </ul>

Miscellaneous

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Teaching w/Historic Places (LB)	Board Initiative		\$14,400.00	<ul style="list-style-type: none"> <li>A total of over 250 students participated in this program. Program is still ongoing – <a href="https://historymethods.weebly.com/">https://historymethods.weebly.com/</a></li> </ul>
Takhelo' na Tiningo' gi Fino yan Kotturan CHamorru Grant (AT)	Chamorro Studies/Department of Education/Rufina Mendiola	3/9/18	\$55,606	<ul style="list-style-type: none"> <li>Project ongoing. Awaiting quarterly reports. Next report due January 2019.</li> <li>Project reports received. Awaiting 4<sup>th</sup> report and possible no-cost extension request.</li> <li>Project extended as printing procurement delay.</li> <li>Report 4 received 7/31. Possible request for use of remaining funds for reprint.</li> </ul>

				<ul style="list-style-type: none"> <li>• Project approved at August board meeting to spend remaining funds for reprint. CHamoru studies to go out for reprint after October 1.</li> <li>• Books are with printers for printing and GDOE CSSPD getting quotes for the use of the remaining funds.</li> <li>• First set of books received and report 7 received. Second set of books expected to be completed in April 2020.</li> <li>• Due to COVID-19, books were not able to be procured. GDOE now has PO and will have project completed in November 2020.</li> <li>• Received Interim Final Report. Vendor has provided the second reprinted books. Awaiting also Exhibit D to close out project.</li> <li>• Project ongoing</li> </ul>
<p><b>Manenggon National Heritage Landmark (NHL) nomination (JQ)</b></p>	<p><b>Funding from the National Park Service, in coordination with the Organization of American Historians (OAH)</b></p>	<p><b>5/31/19</b></p>	<p><b>\$9,940.00</b></p>	<ul style="list-style-type: none"> <li>• <b>May 31, 2019:</b> Contract agreement signed between Organization of American Historians OAH, Micronesia Heritage Consulting Ltd. (Jolie Liston and Dave Tuggle), and GPT</li> <li>• <b>Funds awarded: \$45,540.00 = \$9,940.00 for GPT administrative fees, including public information meetings and land title research; \$35,600.00 for Micronesia Heritage Consulting (Jolie Liston and Dave Tuggle) for developing NHL nomination dossier</b></li> <li>• <b>Jan. 20, 2020:</b> GPT submitted final NHL Manenggon dossier to OAH and NPS</li> <li>• <b>Jan. 24, 2020:</b> GPT conducted informational meeting at Yona Community Center.</li> <li>• <b>Awaiting next step from NPS regarding review and meeting to defend submission.</b></li> </ul>

<p><b>Archaeological Studies at San Dionisio (GHPI site 66-02-1024) and Palacio (GHPI Site 66-02-1116), Humatak, Guam (JQ)</b></p>	<p><b>GPT Coordination w/ Universitat Pompeu Fabra; University of Hawaii; Umatac Mayor's Office</b></p>	<p><b>May, 2017</b></p>	<p><b>-0-</b></p>	<ul style="list-style-type: none"> <li>• Research Design for Archaeological Studies at Humatak sites of San Dionisio Ruins and Humatak Palacio submitted and approved by SHPO.</li> <li>• 2017 report submitted to SHPO.</li> <li>• 2018 report submitted to SHPO.</li> <li>• Presentation to the Umatac community – July 10, 2019 6pm.</li> <li>• 2019 report completed (Spanish version). English version is forthcoming.</li> </ul> <p>For more information:  <a href="http://www.pacificpreservation.org/humatak">www.pacificpreservation.org/humatak</a></p> <ul style="list-style-type: none"> <li>• Due to COVID 19, project to resume upon further notice.</li> </ul>
<p><b>Cliff Condominium Renovation</b></p>	<p><b>GPT Board Initiative</b></p>	<p><b>7/08/2020</b></p>	<p><b>\$9,000.00 + GRT</b></p>	<ul style="list-style-type: none"> <li>• Project awarded to PMV Designer's Builders.</li> <li>• Project online and expected to be completed by November 27, 2020.</li> </ul>