



GUAM PRESERVATION TRUST

INANGOKKON INADAHI GUA'HAN

P.O. Box 3036 • Hagåtña, Guam 96932
Tel: (671) 472-9439/40 • Fax: (671) 477-2047

GUAM PRESERVATION TRUST
REGULAR BOARD OF DIRECTORS MEETING
WEDNESDAY, JANUARY 31, 2018
3:00 P.M., GPT CONFERENCE ROOM
A G E N D A

- 1.0. CALL TO ORDER / ROLL CALL
- Action 2.0. APPROVAL OF MINUTES (December 6, 2017)
- Action 3.0. ELECTION OF OFFICERS
 - 3.1. Vice-Chair
 - 3.2. Secretary
 - 3.3. Treasurer
- 4.0. EXECUTIVE SESSION
- 5.0. OLD BUSINESS
 - Action 5.1. Pacific Preservation Project - Summit
 - Info 5.2. Secondary High School & Post-Secondary Curriculum Preservation Program
 - Action 5.3. Property Donation - Cliff Condominium Unit
 - Action 5.4. Archbishop Felixberto Flores House
 - Info 5.5. NTHP Conference
 - Info 5.6. APIAHIP Forum
 - Info 5.7. Reconstruction of the Palacio, Plaza De España
- 6.0. NEW BUSINESS
 - 6.1 Grant Applications – January 5, 2018 Cycle
 - Action 6.1.a. Community Maritime Archaeology Capacity Building & Engagement – William Jeffery
 - Action 6.1.b. Congressional Art Competition – Office of Congresswoman Madeleine Bordallo
 - Action 6.1.c. Our Familia, Our Manamko, Our History, Hita Malesso – Sandra Lee Yee
 - Action 6.1.d. Learning Chamorro – Preserving Chamoru Values & Practices – Gerhard Schwab
 - Action 6.1.e. The Mariana Islands: Notes Compiled by W.E. Safford – Jillette Leon Guerrero
 - Action 6.1.f. Kosas Camp: Summer of Art, Culture & History Project – Sen. Antonio Palomo Guam Museum & Chamorro Education Facility
 - Action 6.1.g. Guam History Day 2018; Students Presenting Historical Research Related to the Conflicts and Compromise in Guam's History – Richard Flores Taitano Micronesia Area Research Center

- Action 6.1.h. Reintroduction and Revival: The traditional deep sea fishing practices of the Mariana Islands – Phillip Sablan
- Action 6.1.i. Takhelo'na Tiningo' gi Fino' yan Kotturan Chamoru – Chamorro Studies & Special Projects
- Action 6.1.j. Ta Hatsa I malingun Dinga' Sahyan ya ta baba I challan sahyan ni man Chamoru (Reviving the Lost Chamoru Double Hull Canoe and Opening our Chamoru Sailing Routes – Ulitao Inc.
- Action 6.1.k. Iduka Yan na Famta I Amot para I Hinemlota – Haya Cultural Heritage & Preservation Foundation
- Action 6.1.l. Cultural Connections: Preserving Chamorro Fishing Traditions on Guam- Marie Auyong / Michael Bevacqua
- Info 6.2. Pacific Heritage Youth Summit - Rota
- 7.0. COMMITTEE REPORTS
- 7.1. Budget & Finance Report
- Info Refer to Report
- 7.1.a. YTD Balance
- 7.2. Architecture Committee Report
- Info Refer to Report
- Action 7.2.a. Rosario House – A & E
- Action 7.2.b. Benny San Nicolas House – A & E
- Action 7.2.c. Doris Flores House – Change Order
- 7.3. Grants Committee Report
- Info Refer to Report
- 8.0. OPEN DISCUSSION/ANNOUNCEMENTS
- Action 9.0. ADJOURNMENT

GUAM PRESERVATION TRUST

INANGOKKON INADAHÍ GUA'HAN



P.O. Box 3036 • Hagåtña, Guam 96932
Tel: (671) 472-9439/40 • Fax: (671) 477-2047

GUAM PRESERVATION TRUST
REGULAR BOARD OF DIRECTORS MEETING
WEDNESDAY, DECEMBER 6, 2017
3:00 P.M., GPT CONFERENCE ROOM

Present: Michael Makio, Architecture – P
Eric Forbes, History – P
Dave Lotz, Planning – P
James Viernes, History – A
Rebecca Duenas, Chamorro Culture – P

Also Present: Joe Quinata, GPT – CPO
Lawrence Borja, GPT - DO
Terrence Brooks, Legal Counsel
Nicole Santos, Representing
Andrew Tenorio, GPT – PO
the office of Vice Speaker Terlaje

M I N U T E S

1.0. CALL TO ORDER / ROLL CALL

The meeting was called to order by Chairman Makio at 3:00 p.m. and roll call was conducted.

2.0. APPROVAL OF MINUTES (September 29, 2017)

Chairman Makio opened the floor for discussion of the minutes from September 29, 2017.

Motion With no further discussion, Rebecca Duenas motioned to approve the minutes as read. The motion was seconded by Dave Lotz and unanimously approved.

3.0 EXECUTIVE SESSION

Chairman Makio recessed the General Board meeting and entered into Executive Session.

Chairman Makio adjourned Executive Session and reconvened the General Board meeting at 3:43 p.m.

4.0 OLD BUSINESS

4.1. Five Year Strategic Plan

Joe Quinata reported four (4) focus group sessions were conducted with 100 participants consisting of educators, youth, historians, archaeologists, architects, and planners.

The focus groups were tasked to submit ideas on how to advance historic preservation. The staff synthesized the submissions into four program areas: 1) Education and outreach; 2) Projects in queue; 3) Capacity building; and 4) Policy.

The Board discussed the Policy Program area and integrating the Programmatic Agreement relative to Preservation.

Action Joe Quinata will circulate the proposed ideas to the Board for recommendation and prioritization. Upon completion of Board's final review, the information will be gathered and sent for graphic and design to produce the Five Year Strategic Plan.

February 2018 is the targeted completion of the Plan with formal presentation at the Pacific Preservation Summit.

Staff requested the Board to approve \$10,000.00 for design and printing.

Motion

With no further discussion Rebecca Duenas motioned to approve a not-to-exceed amount of \$10,000.00 for preparation of the Strategic Plan. The motion was seconded by Dave Lotz and unanimously approved.

5.0. NEW BUSINESS

5.1. Reconstruction of the Palacio

Chairman Makio reported in the development of the original Hotel Occupancy Tax (HOT) bond, a large group was interested in more historical and culturally relevant projects for the island. A balance from the HOT Bond is available to target cultural resources along with the revitalization efforts in Hagatña. The Guam Economic Development Authority (GEDA) has contacted GPT about reconstructing the Palacio at the Plaza de España and provided a draft Memorandum of Agreement (MOA) to take on the project and engage in the idea of reconstructing the Palacio. GPT will navigate and guide the process for reconstruction, protect the vernacular architecture, and ensure compliance with the Secretary of Interior Standards for the Treatment of Historic Properties.

If the MOA obtains all the approvals, GPT will ensure a legitimate and authentic way of reconstruction, properly navigate discussions and clearance with the Legislature who have the authority of the property, and secure the support and nature of how the Palacio reconstruction will be undertaken.

The draft MOA was distributed for Board's review.

The dollar figure is approximately five (5) million and GPT will take the role of both guiding the process of preparation of construction documents and serve as the contracting agency to bid for the construction contract.

Joe Quinata reported he has attempted communication with the front office and the Legislature.

Joe Quinata reported he had recommended that GEDA convey the project to the Guam Legislature before any action is taken. To date, GEDA has not confirmed if a meeting has taken place with the Legislature.

Chairman Makio requested Joe Quinata to continue conversation with Vice Speaker Terlaje and Senator Rodriguez to confirm if the path is clear to proceed with the MOA. In the interim GPT Legal Counsel will review the MOA to insure GPT is properly represented and responsibilities are fair and reasonable.

Dave Lotz recommended the following change on the MOA as follows: Page 2; Item 1; Line 1 to read, "GEDA agrees to provide funding under the Hot Bond Program for design and reconstruction of the Palacio building according to the Secretary of Interior Standards."

The MOA will only be signed after respective parties are in agreement and receiving Board's approval.

GUAM PRESERVATION TRUST

INANGOKKON INADAHI GUA'HAN

Action Chairman Makio recommended obtaining information on the responsibility of the GPT with regards to the construction contract.

5.2. Property Donation –Cliff Condominium Unit

Chairman Makio reported an owner of a Cliff Condo unit has consented to donating the unit to GPT.

Two items will need to be addressed to legally document the donation.

First, GPT will need to work with the owner's Legal Counsel to prepare the legal documents for the donation for a fee, unless GPT prefers to use its own Legal Counsel to prepare the documents. Second, GPT will need to proceed in obtaining a property title report to avoid inheriting any problems.

The Board discussed the use and the overhead costs to maintain the unit.

Action Joe Quinata was asked to prepare a cost analysis of maintaining the unit, obtain photos and diagrams of potential use.

Action Dave Lotz asked for an update of GPT's portfolio of properties to include photos.

Motion Dave Lotz motioned to approve the expenditure of funds for a title report and authorize the legal counsel to proceed, and direct the Chief Program Officer to provide an analysis of the Board's legal and financial obligation with the property.
The motion was seconded by Rebecca Duenas and unanimously approved.

6.0. COMMITTEE REPORTS

6.1. Budget & Finance Report

Refer to Report

6.1.a. YTD Balance

Joe Quinata reported GPT's current fund is \$2.3 million with \$2.1 million obligated for grants and projects. A restricted balance of \$183,580.00 is appropriated for projects in queue.

6.2. Architecture Committee Report

Refer to Report

6.2.a. Rosario House – A&E; 6.2.b. San Nicolas House – A&E

Joe Quinata reported one submission was received from the architecture firm, Provido Tan and Jones, for the architecture & engineering plans for the Benny San Nicolas and Rosario House properties. Both properties are owned by GPT.

The firm is preparing their cost proposals to be presented to the Committee for review. If acceptable, the Committee will recommend for Board's approval of funding.

Guam Legislature

Joe Quinata reported the official closeout is scheduled for December.

Juan Flores House

Joe Quinata reported a house blessing ceremony will be held on December 15th at 11:00 a.m. for the newly restored Juan Flores House.

The family extends an invitation to the Board to attend.

A press release and official opening ceremony will be held at a later date.

6.3. Grants Committee Report

Refer to Report

Joe Quinata reported a letter of support was received from the University of Guam for the annual language competition.

The Board discussed GPT's support in the past by funding the cost of awards.

Motion With no further discussion, Rebecca Duenas motioned to approve \$500.00 for the awards for the Chamorro Language Competition. The motion was seconded by Dave Lotz and unanimously approved.

Action Joe Quinata will follow up with MARC regarding the publication of the Ritidian Book.

7.0. OPEN DISCUSSION/ANNOUNCEMENTS

Performance Bonus

Chairman Makio commented the performance review of the staff has been conducted and opened the floor for discussion on a performance bonus for the staff and management. A Bonus equivalent to a payroll period has been given in the past years.

Motion With no further discussion, a motion was made by Eric Forbes to award a Performance Bonus to the staff as per the prior year effective the next pay period. The motion was seconded by Rebecca Duenas and unanimously approved.

- Joe Quinata announced that the Pacific Preservation Summit is scheduled for February 26-28, 2018. Staff is targeting a final agenda before January to include as part of the registration information.
The Board discussed Summit presenters, the SHPO's involvement, a static display, and a catalogue show providing information and resource of preservation industry products.
The Board recommended including a cultural resource forum composed of representatives of the Guam Legislature with hopes to prepare a cohesive statement on preservation to include discussion on the preservation of latte sites, local tax incentives, and other preservation incentives at the Government level.
Nicole Santos, representing Vice-Speaker Therese Terlaje, will present the Board's request to the Vice-Speaker.
- Chairman Makio reminded the CPO to include Curriculum Development on the next agenda.
- Chairman Makio circulated a trip report from National Trust for Historic Preservation Conference held in Chicago.
- Joe Quinata confirmed the announcement for the Program Officer position was publicized and deadline for submission is January 5, 2018.
- Joe Quinata announced "A Night in the Museum" at the T.Stell Newman Center will be held on Friday and Saturday. An invitation was included in the Board packet.
- Joe Quinata reported a House Blessing Ceremony will be held at 11:00 a.m. on Friday, December 15th at the newly restored Juan Flores House in Inarajan.


GUAM PRESERVATION TRUST


INANGOKKON INADAHÍ GUA'HAN

- The GPT Christmas Party is scheduled for the Friday evening, December 15th at the Lujan House.
- James Viernes advised two (2) Guam Scholars, Dr. Vince Diaz and Tina DeLisle will be featured at a forum at the University of Guam on Friday, December 15th at 3:00 p.m.
- Joe Quinata announced Keith Camacho will be conducting a Guam Study in collaboration UCLA on December 12th.
- Nicole Santos requested a copy of the letter addressed to the Advisory Council on Historic Preservation in support of the SHPO on the Litekyan Firing Range issue.

8.0. ADJOURNMENT

With no further discussion, James Viernes motioned to adjourn the meeting. The motion was seconded by Dave Lotz and unanimously approved. The meeting adjourned at 5:07 p.m.

Transcribed by: 
 Date: 1/31/18

Approved by: 
 Date: 1/31/2018

GUAM PRESERVATION TRUST

INANGOKKON INADAHÍ GUA'HAN

GUAM PRESERVATION TRUST ACCOUNTING SUMMARY

For Period Ending: November 30, 2017

ADMIN & OPERATIONS	BOARD APPROVED	YTD EXPENSE	BALANCE
	\$ 710,903.93	\$ 84,360.83	\$ 626,543.10

BOARD FUNDED INITIATIVES			
Pacific Heritage Youth Summit-I	\$ 20,000.00	\$ -	\$ 20,000.00
Pacific Heritage Youth Summit-II	\$ 20,000.00	\$ -	\$ 20,000.00
Architectural Book for Guam	\$ 49,500.00	\$ 28,875.00	\$ 20,625.00
GEDA(Bell Tower/Magellan Mon	\$ 101,413.07	\$ 98,624.07	\$ 2,789.00
M.Guerrerro Admin Bldg/	\$ 1,000,000.00	\$ 345,085.58	\$ 392,914.42
Change Orders 1 & 2 \$86,002.05			
Umatac Bridge Repair \$262,000		\$ 262,000.00	\$ -
Teaching with Historic Places	\$ 14,400.00	\$ 2,850.00	\$ 11,550.00
Latte Quarrying Project	\$ 6,200.00	\$ 2,591.85	\$ 3,608.15
5 Year Strategic Plan	\$ 2,500.00	\$ 2,453.72	\$ 46.28
APT Conference	\$ 7,903.80	\$ 7,903.80	\$ -
NTHP Conference	\$ 12,032.80	\$ 12,032.80	\$ -
Guam Legislature-Ribbon Cutting	\$ 10,000.00	\$ 7,575.00	\$ 2,425.00
Guam/National History Day 2017	\$ 25,000.00	\$ 23,909.95	\$ 1,090.05
Humatak Revitalization Plan	\$ 50,000.00	\$ -	\$ 50,000.00
SUBTOTAL	\$ 1,318,949.67	\$ 793,901.77	\$ 525,047.90

ETHNOGRAPHY & ORAL HISTORY			
Amot Hunters - Ian Catling	\$ 5,000.00	\$ 3,750.00	\$ 1,250.00
SUBTOTAL	\$ 5,000.00	\$ 3,750.00	\$ 1,250.00

REPAIR, REHABILITATION, RESTORATION AND RENOVATION			
Guam Legislature	\$ 2,759,277.75	\$ 2,758,678.37	\$ 24,700.00
CO1 (GPT 24,100.62; Leg 44758.28)	\$ 24,100.62		
CO2, CO3, CO4 No Cost to GPT			
4 Inalahan Homes-Const Mgt	\$ 128,960.00	\$ 34,082.66	\$ 94,877.34
Doris Lujan House	\$ 410,392.00	\$ 36,860.48	\$ 373,531.52
Change Order 1	\$ 14,532.00	\$ -	\$ 14,532.00

				PAGE 2 OF 3
REPAIR, REHABILITATION, RESTORATION AND RENOVATION (CONT)				
Antonia Chargualaf House	\$ 393,350.00	\$ -	\$ 393,350.00	
SUBTOTAL	\$ 3,730,612.37	\$ 2,829,621.51	\$ 900,990.86	

ARCHAEOLOGY RESEARCH				
Pilot Study of Ancient mtDNA II	\$ 4,336.00	\$ 3,252.00	\$ 1,084.00	
Developing Capacity Maritime	\$ 20,250.00	\$ 15,200.00	\$ 5,050.00	
SUBTOTAL	\$ 24,586.00	\$ 18,452.00	\$ 6,134.00	

PUBLIC INTERPRETATION AND PRESENTATION				
MARC - Ritidian Story	\$ 5,000.00	\$ 3,750.00	\$ 1,250.00	
A Day at the Museum	\$ 15,000.00	\$ 11,250.00	\$ 3,750.00	
SUBTOTAL	\$ 29,920.00	\$ 24,920.00	\$ 5,000.00	

ARCHIVAL RESEARCH				
SUBTOTAL	\$ -	\$ -	\$ -	

ARCHITECTURAL RESEARCH				
Rosario House - HSR	\$ 28,260.00	\$ 25,434.00	\$ 2,826.00	
FQ Sanchez A & E	\$ 208,054.00	\$ 207,554.00	\$ 500.00	
Amendment 1	\$ 35,608.00	\$ 35,608.00	\$ -	
Archbishop Flores & Ambrosio Shimizu Houses - HSR	\$ 22,000.00	\$ 9,900.00	\$ 12,100.00	
SUBTOTAL	\$ 293,922.00	\$ 278,496.00	\$ 15,426.00	

HISTORIC PROPERTY DOCUMENTATION & REGISTER NOMINATION				
SUBTOTAL	\$ -	\$ -	\$ -	

2018 APPROPRIATIONS				
2018 GRANTS BUDGET	\$ 101,000.00	\$ -	\$ 101,000.00	
SUBTOTAL	\$ 101,000.00	\$ -	\$ 101,000.00	

FEDERAL GRANTS*				
Pacific Preservation Project	\$ 81,522.39	\$ 79,276.44	\$ 2,300.95	

*Fed Grant Awarded \$126,473.00

	APPROVED	YTD EXPENDITURE	BALANCE
TOTAL OBLIGATED FUNDS	\$ 6,214,893.97	\$ 4,033,502.11	\$ 2,181,391.86

CURRENT FUND BALANCES			\$ 2,364,972.27
<i>Bank of Guam Trust</i>	\$ 30,123.34	10/31/2017	
<i>TD Ameritrade</i>	\$ 0.23	10/31/2017	
<i>Merrill Lynch</i>	\$ 840,154.18	10/31/2017	
<i>Raymond James</i>	\$ 547,424.81	10/31/2017	
<i>Trade PMR</i>	\$ 806,965.18	10/31/2017	
<i>Bank of Guam Checking</i>	\$ 140,304.53	11/30/2017	
Total	\$ 2,364,972.27		
TOTAL OBLIGATED FUNDS			\$ 2,181,391.86
RESTRICTED FUNDS FOR GRANTS & PROJECTS			\$ 183,580.41

PROJECTS IN QUEUE	
Meno House	\$ 383,000.00
FQ Sanchez Rehabilitation*	\$ 2,000,000.00
A&E Rosario House	\$ 110,000.00
Rehab - George Flores House	\$ 375,000.00
Rehab - Jose & Josefina San Nicolas Hse	\$ 110,000.00
Agana Basilica Bell Tower Repair	\$ 150,000.00



COLLEGE OF LIBERAL ARTS & SOCIAL SCIENCES
Division of Humanities

December 1, 2017

Joseph Quinata, Chief Program Officer
Guam Preservation Trust
167 Padre Palomo Street
Hagåtña, Guam 96932

Hafa adai Mr. Quinata,


I am writing to request the Guam Preservation Trust's support of the upcoming Inacha'igen Fino' CHamoru language competition. The two-day competition is scheduled for March 12-13, 2018 with the theme "Poksai Mo'na i Sahyan i Fino'-ta." The Guam Preservation Trust has been a valuable partner in the annual language competition over the last several years, a widely anticipated event that draws together hundreds of our island's young students to celebrate and perpetuate the CHamoru language. We respectfully request your continued support the success of the 2018 Inacha'igen competition as the success of this endeavor is absolutely dependent on community partners such as the Trust.

The Inacha'igen Fino' CHamoru directly aligns with the Guam Preservation Trust's mandate to support the preservation and development of historic and cultural resources, especially in the areas of ethnography and oral histories and practices. In particular, the Inacha'igen Fino' CHamoru proves a solid fit into the proposed outcomes identified in the Guam Preservation Trusts current Five Year Strategic Plan in the areas of "Preservation Education Outreach and Awareness" and "Preservation Capacity Building." As Guam's youth continue to face many challenges in a world that often dismisses their cultural heritage, mother tongue, and indigenous worldviews, it is critical that we work together in ways that empower them to draw from their rich pasts and living culture as they navigate a rapidly changing society. Events such as the Inacha'igen Fino' CHamoru achieve this, and we invite the Guam Preservation Trust to continue to be a part of this highly significant contribution to our island society.

T: +1 671.735.2800 F: +1 671.734.7930 W: www.uog.edu

Mailing Address: 303 University Drive UOG Station Mangilao, Guam 96913

The University of Guam is a U.S. Land Grant Institution accredited by the Western Association of Schools and Colleges Senior College and University Commission and is an equal opportunity employer and provider.



**GUAM PRESERVATION TRUST
Projects & Program Summary**

For Period Ending: November 30, 2017

Repair, Restoration or Renovation of Historic Buildings and Structures

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Inarajan Homes (1)- Construction of Juan SN Flores Home (AT)	Juan SN Flores	10/22/2015	572,090.59	<ul style="list-style-type: none"> • Z4 fails to attend coordination meetings for three weeks; Z4 management is in the Philippines and not responsive to PTJA and GPT; Project suppliers contacting PTJA and GPT as they also have not been in able to communicate with Z4. • PTJA issues Notice of Unsatisfactory Performance on March 22. Met with surety for pre-default meeting March 30. Issued Notice to file complaint to Z4 on March 30 as no response received by Z4. • The Surety has taken over the project and new completion date is scheduled for August 15, 2017 • Request for Extension by the surety to October 4 for review • Occupancy permit received Nov 6. Now working on punch list. Meeting with family members Nov 30 to discuss final stages.
Inarajan Homes (2)- Construction of Doris Flores Lujan House	Doris Flores Lujan	7/11/2016	\$410,392.00	<ul style="list-style-type: none"> • A.M. Manabat awarded. • Building Permit received

					<ul style="list-style-type: none"> • Change Order submitted for modified stairs and kitchenette in the historic section of DFL house. • Change Order approved at Sept board meeting. • Notice to Proceed pending Construction Contract.
Inarajan Homes (3)- Construction of Antonia Charqualaf House	Cecilia Manibusan			\$350,000.00	<ul style="list-style-type: none"> • Awarded Const. Mgmt. to RNK Architects • Notice to Award: BME & Sons, Inc. Notice to Proceed: May 11, 2015 • Building Permit for Overburden Phase: Issued May 21, 2015 • Building Permit for Construction Phase: Issued August 5, 2015 • Certification of Substantial Completion issued and Certificate of Occupancy has been obtained December 21, 2016. • Change Order for Furniture & Fixtures (FF&E) was awarded and estimated completion for FF&E is March 10, 2017. • Due the change in the administration of the Guam Legislature, all matters pertaining to the Guam Congress Building is under review and action on hold. • Project completed – Project close-out ongoing.
Guam Congress/Legislature Building, Hagåtña (JQ)	29th Guam Legislature	9/2014 4/2015		\$180,000.00 \$2,759,277.75	<ul style="list-style-type: none"> • Project completed.
FQ Sanchez School A/E	Umatac Mayor's Office	12/18/14 6/4/15 amendment 35,608		\$208,054	<ul style="list-style-type: none"> • Project completed.

Magellan Monument and Malessso Bell Tower (Hot Bond Project)	GEDA	5/2015	\$45,000.00 \$56,413.07	<ul style="list-style-type: none"> • Board Approved on May 2015 • MOU w/GEDA. • Project Awarded to Maeda Construction. • Arborist conducted assessment and recommend removal of tree (see full report) • Project completed.
Flores House (Hagatna)- Historic Structures Report	Board Initiative (Part of the HSR Training)	10/2015 12/2016	\$9,900	<ul style="list-style-type: none"> • Site walkthrough, measurements, oral interviews with family completed January 15-18, 2017. • Final HSR received March 2017. • Recommendation is Restoration to Pre-Typhoon Karen period. Copy given to property owner. • Project Completed • Project completed.
Rosario House HSR	Board Initiative		\$28,260	<ul style="list-style-type: none"> • Project completed.

Public Interpretation and Presentation

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Ritidian Story: An Illustrated History of Ancient life & Landscape at Ritidian (JQ)	Monique Storie and Mike Carson (MARC)	06/2013	\$5,000.00	<ul style="list-style-type: none"> • First draft edit ongoing and photo selection being finalized. • Publication is expected to be completed by September 2017.
Architectural Book for Guam (AT)	Jack Jones	5/15/14	\$49,500.00	<ul style="list-style-type: none"> • Board Project Agreement 15-07 signed on 2/23/15. 12 reports to be given every two months during the 2 year duration of the project. Report 1 due 4/23/15 • Report 1 received 4/23/15. Met with Mr. Jones regarding layout and review of photography. • Report 2 submitted October 23. Report reviewed and approved.

					<ul style="list-style-type: none"> • Project ongoing- awaiting Report 3 • Report 3 received 2/15/16 • Report 4 received 5/3/16 • Report 5 received 8/24/16. Photos for book received as well as some written work. Advised Jack Jones to use an editor to review and revise work. • Report 6 received 11/09/16. Additional sketches for book reviewed. Awaiting Report #7. Contract expires February 23, 2017, may need request for extension. • Project given no-cost extension- expected completion October 2017. • Report #7 received 4/13/17 • Report #8 received November. • Report #1 received 10/31 • Day and Night at the Museum to take place in 12/7 & 9.
A Day at the Museum	Pacific Historic Parks	2/2017	15,000		

Ethnography and Oral History

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Amot Hunters (JQ)	Ian Catling	11/25/13	\$5,000.00	<ul style="list-style-type: none"> • Request for no-cost extension granted.

Archaeological Research

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Phase II of a Pilot Study of Ancient mtDNA Dentitions at the Naton site (AT)	Rosalind Hunter Anderson	1/17	\$4336	<ul style="list-style-type: none"> • 1st and 2nd quarter reports received • Report findings suggest that individuals whose tooth enamel was tested may not have grown up on Guam. • Awaiting 3rd quarter report due October 2017 • 3rd qtr. report received. Project on schedule.

Developing Capacity in Maritime Archaeology (AT)	Bill Jeffery	1/2017	\$20,250	<ul style="list-style-type: none"> • US Navy Permit received • 1st report received 4/29- project on schedule • 2nd report received - July seminars, fieldworks completed. Awaiting final report due in October. • Report extension request received. Awaiting for final report.
Who Wears the Beads? (AT)	Judy Amesbury	10/22/15	\$15,000	<ul style="list-style-type: none"> • Report 1 received 1/29/16 • Website and Brochure completed. Launch around FestPac events. • Report 2 received 5/1/16. • Report 3 received 8/2/16 • Project completed. Final report received 9/30/16. GPT received booklets for distribution. Website was created and applicant has displayed and exhibited items for educational purposes at the Guam Museum.
Archaeological Studies at Humatak sites of the San Dionisio Church (Ruins) and the Palacio. (JQ)	GPT Board Initiative via MOA with Universitat Pompei Fabra Barcelona, Spain, University of Hawaii, and Umatac Mayor's Office	June 26, 2017	-0-	<ul style="list-style-type: none"> • Project Set-up and introduction with Humatak Heritage Youth as assistants to the Archaeological Team. • Site clearing and first layer excavation initiated and SHPO was consulted to review fragments of human remains discovered during first layer excavation (Unit 2 – entrance to church area). • Architecture elements were discovered during initial excavation (Unit 1 and features 1 & 2 – Sacristy and main church areas). • Survey completed at the San Dionisio Ruins site pending report. • Humatak Palacio survey work is anticipated to start in May 2018. • Community participation was a success and were invited to present at the Marianas History Conference in Saipan. A short video produced by the students was presented at the conference (YouTube: Humatak Archaeology - https://www.youtube.com/watch?v=Dhmx2vOmclY)

Miscellaneous

PROJECT NAME	APPLICANT	DATE APPROVED	AMOUNT APPROPRIATED	MILESTONES
Pacific Heritage Youth Summit (LB)	GPT	12/2014	\$20,000	<ul style="list-style-type: none"> Initial Partner meeting held 1/22/16. Created website and brochure Contacts made to SHPO in FAS/CNMI areas Received \$50,000.00 from NPS Final Partner held June 30, 2016. 3rd Qtr Federal Financial Report ending June 30 submitted to NPS. Summit lodging, meals, and supplies and other logistical needs procured. Project completed 4th Quarter and Final report to remit by December 30. Final Report submitted
Governor Manuel Guerrero Administration Building (JQ)	Public Law 33-19	7/2015	\$1,000,000.00	<ul style="list-style-type: none"> MOA entered between DPW and GPT. Demolition project completed (Landscape & Memorial still pending) Umatac Bridge completed.
Ta na'la'la Ta Pratika Para I Hinemlo-ta (AT)	Zita Pangelinan (Haya Foundation)	10/22/15	\$3,930	<ul style="list-style-type: none"> Project ongoing Curriculum portion of grant approved in February 2016 board meeting. Funding for Workshops to be used after Curriculum is completed. Awaiting Project interim reports 1Q, 2Q, 3Q, and final. Final Report received 2/8/17; Exhibit C notarized; Project Completed
GPT Internship Program	Board Initiative	06/26/2017	\$10,000.00	<ul style="list-style-type: none"> Reviewed 21 applications for short list of 10 eligible for panel review and selection. 4 applicants were selected for orientation and project assignments.

				<ul style="list-style-type: none"> • Summer Internship completed – go online to their website (www.gpinternship.weebly.com to view their respective reports. • Project Ongoing
Latte Quarry Project (JQ)	Kelley Marsh Taitano		\$6200	<ul style="list-style-type: none"> • Project Ongoing • Total of 4 focus group sessions (over 100 participants) conducted in September and October.
5 yr. Strategic Plan	Board Initiative		\$2500	<ul style="list-style-type: none"> • Project Ongoing • Total of 4 focus group sessions (over 100 participants) conducted in September and October.
Teaching w/Historic Places (LB)	Board Initiative		\$14,400	<ul style="list-style-type: none"> • A total of over 250 students participated in this program. Program is still ongoing – https://historymethods.weebly.com/
Marianas History Conference	Board Initiative		\$3,000.00	<ul style="list-style-type: none"> • History conference scheduled for Sept 1-2. Event completed.
Humatak Revitalization Plan	Board Initiative		\$50,000	<ul style="list-style-type: none"> • First village meeting is set for Dec 14. • Project ongoing



National Park Service
U.S. Department of the Interior

War in the Pacific
National Historical Park
135 Murray Blvd, Suite 100
Hagatna, Guam 96910

671-477-7278 phone
671-477-7281 fax
www.nps.gov/wapa

War in the Pacific News Release

FOR IMMEDIATE RELEASE:

Release Date: November 24, 2017

Contact: Amanda O'Brien, Education Assistant, Pacific Historic Parks

Phone: 671-477-7278 ext. 1018

Day at the Museum: Preservation in Action, Saturday, December 9, 2017

War in the Pacific National Historical Park, and its non-profit partner, Pacific Historic Parks, are proud to present a new Service Learning project titled, *A Day at the Museum: Preservation in Action*. The public is invited to join us at the T. Stell Newman Visitor Center on Saturday, December 9, 2017, from 9:00 am - 4:30 pm for a full day of programming.

A Day at the Museum: Preservation in Action integrates fine arts/theatre into schools' core curricula through encouraging and educating the island youths, their families, and the community to engage with the stories of people during World War II on Guam. This cultural, historical, and student-centered project supports a distinct set of learning and skill-development objectives for youth ages 13 to 19 years old, fulfills the GDOE Service Learning requirements, and provides a creative avenue to convey the experience of the T. Stell Newman Visitor Center's vast collection of personal stories of survival, triumph, peace, and forgiveness in World War II.

This project is produced by Southern High School freshmen and their teacher, Mrs. Rhonda Rekdahl, in which they created research papers of Guam WWII era figures, participated in theater and research skills training workshops and wrote monologues. Students seeking to earn Service Learning hours auditioned to portray their historical figures in a museum theater event. They will perform their monologues at the T. Stell Newman Visitor Center to help bring the personal experiences of WWII figures to life for park visitors. Other students took on backstage crew positions like photographers, costumers, ushers, and publicity. This is a student-produced theatrical event!

This project is funded through a grant from the Guam Preservation Trust. The Guam Preservation Trust's mission is to preserve and protect Guam's historic sites, culture, and perspectives for the benefit of our people and our future.

For more information, email educationspecialist@pacifichistoricparks.org or call 671-477-7278 Ext 1018.